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ENVIRONMENT 

Dear Keith: 

Attached is the January 2012 Monthly Progress Report for the King Highway 
Landfill Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Site) as per Section XVI of the 
Administrative Order by Consent for the Remedial Design/Remedial Action at 
the KHL OU, as was fully executed on February 8, 2000 (AOC). Please note, 
however, pursuant to Section XVI of the AOC, after a Certificate of Completion 
of Construction is issued by the Michigan Department of Environmental 
Quality (MDEQ), as provided in Section XXVII (Certificate of Completion of 
Construction) of the AOC, progress reports shall be submitted pursuant to the 
schedules set forth in the plans identified in the Statement of Work. 

ff you have any questions, please do not hesitate to contact me. 

Sincerely, 

Date: 

February 1, 2012 

Contact: 

Patrick McGuire 

Ptione: 

315.671.9233 

Emailt 

Pat.McGuire@arcadis-us.com 

Our ref: 

B0064583.0003.00675 

ARCADIS 
us EPA RECORDS CENTER REGION 5 

/ ,^- l^ 
434849 

Patrick McGuire 
Principal Environmental Engineer 

Attachment 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Dawn Penniman, P.E., ARCADIS 
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Remedial Activities 

• On January 3, Georgia-Pacific LLC (Georgia-Pacific) received liner certifications associated with the 
installation of the geomembrane for the final cover system at the KHL from TRC Companies, Inc. 
(TRC) (TRC acquired the Environmental Business Unit of RMT, Inc. in June 2011), including GSI 
Non-Destructive Testing Forms, GSI Geomembrane Repair Report Forms, GSI Panel Seaming 
Forms, GSI Trial Weld Testing Report Forms, GSI Destructive Testing Report Forms, GSI Panel 
Placement Forms, TRI Geomembrane Conformance Test Results; and particle size analysis reports 
on aggregates from Balkema Sand & Gravel used in construction of the gas-venting layer. However, 
ARCADIS previously retained copies of these items. . 

• On January 6, representatives from Georgia-Pacific, MDEQ, and ARCADIS participated in a 
conference call to discuss the revised Section 11 of the DRAFT FINAL Final Report for Completion of 
Construction (Draft Final Completion Report); and the RMT record drawings and liner certifications 
received from TRC. ARCADIS distributed an agenda for the aforementioned conference call on 
January 5. 

• On January 9, MDEQ transmitted to Georgia-Pacific a countersigned copy of the modified schedule 
for completing the Deliverables/Milestones in the AOC's Scope of Work for the KHL OU. 

• On January 9, MDEQ transmitted an e-mail from the Michigan Department of Attorney General 
(MDAG; Polly Synk) regarding the status of the Draft Restrictive Covenants for the KHL OU and Mill 
Lagoons and the draft amendment to the AOC eliminating the requirement to use the old Restrictive 
Covenant format, which were submitted to Georgia-Pacific and Miller Canfield (Ron Baylor) for review 
in an August 2, 2011 e-mail from MDAG. 

• On January 19 and 20, ARCADIS, on behalf of Georgia-Pacific, submitted the DRAFT FINAL 
Operation and Maintenance Plan (Draft Final O&M Plan; Deliverable 12), and the Draft Final 
Completion Report (Deliverable 14) to MDEQ for review. 

• On January 23, ARCADIS submitted to MDEQ the December 2011 Monthly Progress Report. 

• On January 23, ARCADIS, on behalf of Georgia-Pacific, submitted to MDEQ Attachments 1 and 2 of 
the cover letter to the January 2012 version of the Draft Final Completion Report. Attachment 1 
provides a list of ARCADIS' correspondence with TRC regarding the request for RMT record 
drawings and liner certifications related to the KHL OU. Attachment 2 provides TRC's letter 
documenting their efforts to locate the RMT record drawings and liner certifications requested by 
ARCADIS. 
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Operation, Maintenance and Monitoring Activities 

• On January 20, MDEQ provided Georgia-Pacific with a list of operation and maintenance activities to 
be addressed at the KHL OU. 

• On January 24, ARCADIS responded to MDEQ's list of maintenance activities, indicating follow-up 
actions (where appropriate). 

• On January 27, ARCADIS contacted Terra Contracting, LLC (Terra) regarding the spacing and 
content of the warning signs along the perimeter of the KHL OU and the grass trimming at the site. 
Terra indicated that they would review the warning signs onsite to determine the warning signs that 
would require replacement and locations where warning signs would need to be installed to meet the 
200-foot interval spacing in accordance with the AOC. Terra also indicated that they completed brush 
removal along the entire perimeter site security fencing last year. 

• ARCADIS has been in communication with MDEQ to schedule the 2012 1^' quarter landfill gas 
monitoring event, which is scheduled for February 16 at 10:00 a.m. During the monitoring event, 
ARCADIS field staff will install sampling ports and valves on gas probes GW-1 through GW-17 
(where necessary) and will install bolts on flush-mounted gas probes where the bolts are currently 
missing. 
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